## STEEPLECHASE HOMEOWNERS ASSOCIATION

## Pavilion / Playground / Dog Park Spend Plan



Spent (2022)			
	2 Donnie Jennings	• •	\$ 6,650.00
5/9/2022	2 Donnie Jennings	Tennis Court Removal (Payment 2 of 2)	\$ 5,650.00
		Total Spent in 2022	\$ 12,300.00
Spent (2023)			
	3 GW Construction	Materials: Concrete Slab and Sidewalk-Concrete, Wire, Reba	7,500.00
	3 GW Construction		\$ 3,000.00
	3 GW Construction		\$ 2,500.00
• •	3 GW Construction		\$ 500.00
	3 GW Construction	Materials: PavilionFraming: Post Brackets, Trusses, Roof De	14,000.00
	3 GW Construction	Materials: Pavilion-Roof: Metal Panels, Underlayment, Ridge	3,500.00
	3 GW Construction		\$ 3,000.00
	3 GW Construction		\$ 1,800.00
	3 GW Construction		\$ 4,500.00
11/7/2023	3 GW Construction	Materials: Concrete	\$ 750.00
		Total Spent in 2023	\$ 41,050.00
Obligated (2024)			
January	GW Construction	Labor: Pavilion-Framing	\$ 8,500.00
January	GW Construction		\$ 4,000.00
January	GW Construction	Labor: Pavilion-Finish Work	\$ 2,000.00
January	GW Construction		\$ 1,500.00
February	GW Construction	Materials: Landscaping- Dirt, Sod, Equipment Rentals	\$ 9,700.00
February	<b>GW Construction</b>	Labor: Landscaping-Grading and Laying Sod	\$ 3,500.00
		Total 2024 Obligated Funds	\$ 29,200.00
<b>Additional Es</b>	timates (2024)		
Spring 2024	Huntsville Fence	Dog Park fence	\$ 3,900.00
Spring 2024	<b>GW</b> Construction	Dog Park gravel	\$ 1,000.00
Spring 2024	QCL	Rocks, landscaping around pavilion, irrigation	\$ 3,500.00
Spring 2024	Kevin Steakley	Add lights/outlets to pavilion, add switch for big lights, fix lig	\$ 2,000.00
Spring 2024	TheParkCatalog.com	Commercial-grade covered grills (2)	\$ 1,700.00
Spring 2024	Global Industrial	8' Commercial-grade picnic tables (4, including ADA)	\$ 4,450.00
Spring 2024	Global Industrial	6' Commercial-grade benches (3)	\$ 1,550.00
Spring 2024	DiscountPlaygroundS	Commercial-grade swingset	\$ 1,750.00
		Total Additional 2024 Estimates	\$ 19,850.00
Future			
TBD	_	Playground Equipment	\$ 20,000.00
TBD		, -	\$ 4,000.00
		-	•